BRAUSCH ENVIRONMENTAL, LLC

5318 Alexa Road. -

Charlotte, NC 28277-0518 ' US EPA RECORDS CENTER REGION 5
Office:  (704) 246-7266 | |

JFax: (980) 339-3017 _ | .

- Email:  Ibrausch@brauschenv.com ' B -

Via Electronic and First-Class Mail .
June 13, 2016 '

Ms. Shari Lynn Kolak
Remedial Project Manager

- - Superfund Division = ¢

U.S. Environmental Protection Agency, Region.5
77 West Jackson Boulevard, SRF-5J
Chicago, IL 60604-3507

Re: Monthiy Progress Report for May 2016
Remedial Investigation and Feasibility Study :
Lake Calumet Cluster Site, Operable Unit 2, Chlcago, Illinois

Dear Ms. Kolak:

The Respondents respectfully submit this monthly progress report to the U.S. Environmental
Protection Agency (USEPA), Region 5, pursuant to Paragraph 46 of the Administrative
Settlement Agreement and Order on Consent (AOC) for the Operable Unit 2 (OU2) Remedial
~ Investigation and Feasnblllty Study (RI/FS) at the Lake Calumet Cluster Site in Chicago,
Illinois (the Site). This progress report summarizes efforts by the Respondents to fulfill the
requirements of the AOC during the May 2016 reporting period.

1. Activities Completed During This Reporting Period
A. On May 9, 2016 the Respondents submitted the April 2016 monthly progress
report to USEPA with coples to the Illinois Environmental Protection Agency
(IEPA).

B. On May 27, 2016, Arcadis completed the monthly gauging of the Phase 1
plezometers

2. Results of Sampling and Tests and Other Data

A. Results of the April 2016 Phase 3 groundwater monitoring event are currently

undergoing validation. Those data will be provided once validation is
completed.
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3. Work Plans, Procedures, and Deliverables

A. The Group did not submit any work plans, procedures, or other technical
deliverables during the May 2016 reporting period.

4.  Actions Projected for the Next Reporting 'Period'__

A. Arcadis will complete data validation on the results of the Phase 3 groundwater .
sampling.
B. Arcadis will continue monthly gauging of the Phase 1 piczométers..

5. Progress and Schedule Report

A. Completion of the Remedial Investigation is generally progressing in
accordance with the schedule submitted with the RI/FS Work Plan. Arcadis
has completed the Phase 1 piezometer investigation, Phase 2 hydraulic profiling
tool and vertical aquifer profiling investigations, and installation of the Phase 3
groundwater monitoring wells. The first round of sampling of the Phase 3
groundwater monitoring wells has also been completed.

* %k * *

A

' We trust that this submittal satisfies your requirements at this time. - If you have questiohs

regarding this monthly progress report or related project matters, please -do not hesitate- to
contact me. '

Respectfully subrhitfed_, :

Project Coordinator

~ LMB:KAH

cc: P. Lake, IEPA (2 copies)

“cc (via email): :

S. M. Franzetti, Esq.

J. Kratzmeyer, Arcadis

P. Lake, IEPA - :
LCCS Technical Committee
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